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*SP-15-1(13)10                  WASHINGTON INTERCHANGE AT RP 1 10 $438,614.21ADAMS & SMITH INC $21,930.71 $416,683.50 09/09/2002
*SP-15-1(13)10                  WASHINGTON INTERCHANGE AT RP 1 11 $443,217.68 $22,160.88 $421,056.80 09/20/2002
SP-0040(45)37                   US-40, DANIELS SUMMIT TO STRAWBE 2 $55,918.16BURDICK PAVING $2,795.91 $53,122.25 09/11/2002
SP-0074(1)2                     SR-74; 1120 NORTH, AMERICAN FORK 5 $443,088.64COP CONSTRUCTION CO $22,154.43 $420,934.21 09/16/2002
IM-70-2(39)71                   I-70; SPRING CANYON TO WIDE HOLLO 2 $375,428.48COX ROCK PRODUCTS INC $18,771.42 $356,657.06 09/04/2002
NH-0089(64)195                  SR-89; SALINA TO SR-256                      1 $623,192.78 $31,159.64 $592,033.14 09/04/2002
*SP-0189(6)14                   SR-189; VIVIAN PARK TO WASATCH CO 6 $1,937,267.50DONALD B MURPHY CONTRACTORS $96,863.38 $1,840,404.12 09/10/2002
BRO-LC47(5)                     ASHLEY CREEK BRIDGES; DRY FORK 1 $56,848.52FLARE CONSTR INC $2,842.43 $54,006.09 09/11/2002
NH-0040(38)60                   US-40; CURRANT CREEK TO TABIONA 5 $932,198.64FREHNER CONSTR CO INC ($64,995.26) $932,198.64 09/17/2002
OLY-0001(004)                   SILVER CREEK JCT  & UTAH OLYMPIC 14 $364,283.94 $18,214.20 $346,069.74 09/16/2002
NH-0006(20)202                  SR-6, THREE LOCATIONS, SKYVIEW T 1 $606,220.23GENEVA ROCK PRODUCTS INC $30,311.01 $575,909.22 09/10/2002
BRO-LC53(15)                    MAN O'WAR BRIDGE, BLOOMINGTON 4 $103,706.05GERBER CONST INC $5,185.30 $98,520.75 09/24/2002
SP-15-3(4)125                   STRUCTURE D-648; OVER I-15 PINE C 1 $98,000.00 $4,900.00 $93,100.00 09/20/2002
SP-84-6(31)81                   C-457; I-84 OVER I-15 3 $1,566.00 $78.30 $1,487.70 09/24/2002
*IMD-IM-80-4(81)148             SILVER CREEK JUNCTION INTERCHAN 20 $371,158.66GILBERT WESTERN CORP $18,557.93 $352,600.73 09/24/2002
*NH-0089(29)393                 LOGAN CANYON, TONY GROVE TO FR 13 $1,623,673.55 $81,183.68 $1,542,489.87 09/09/2002
*NH-0089(29)393                 LOGAN CANYON, TONY GROVE TO FR 12 $889,459.02 $44,472.95 $844,986.07 09/03/2002
*NH-0089(29)393                 LOGAN CANYON, TONY GROVE TO FR 14 $2,294,942.43 $114,747.12 $2,180,195.31 09/30/2002
SP-0006(41)199,NH-0006(15)196   SR-6; SPANISH FORK CANYON             8 $1,248,390.24 $62,419.51 $1,185,970.73 09/25/2002
SP-0006(41)199,NH-0006(15)196   SR-6; SPANISH FORK CANYON             6 $1,095,129.74 $54,756.49 $1,040,373.25 09/10/2002
*NH-HPP-15-6(135)266            I-15 WIDENING/UNIVERSITY AVENUE I 37 $401,220.91GRANITE CONSTRUCTION CO OF UT $20,061.05 $381,159.86 09/11/2002
IM-15-4(40)169                  I-15, FILMORE TO NORTH HOLDEN 2 $839,380.46 $41,969.02 $797,411.44 09/09/2002
IM-15-8(98)342                  I-15; 31ST STREET TO 450 NORTH, OG 4 $86,333.90 $4,316.70 $82,017.20 09/17/2002
IM-80-4(83)169                  ECHO JCT TO CASTLE ROCK                20 $431,295.36 $21,564.77 $409,730.59 09/10/2002
SP-0053(2)0                     24TH STREET; B AVENUE TO I-15 IN O 7 $333,398.83 $16,669.94 $316,728.89 09/10/2002
STP-2044(1)9                    1300 EAST; 7900 SOUTH TO 7500 SOU 2 $171,900.00 $8,595.00 $163,305.00 09/25/2002
STP-2974(3)0                    800 SOUTH/3700 NORTH PROVO RIVE 7 $20,380.95 ($17,465.42) $20,380.95 09/25/2002
STP-9999(308)                   SR-48 & SR-89, PMSC #2 1 $601,413.81 $30,070.69 $571,343.12 09/04/2002
*HPP-STP-0071(12)0              SR-71, 12300 SOUTH; BANGERTER HW 2 $3,283,641.00GRW DESIGN BUILDERS $164,182.05 $3,119,458.95 09/20/2002
STP-2846(1)0                    MAIN ST; 1700 NORTH TO 3000 NORTH 1 $189,361.79H E DAVIS CONSTRUCTION, INC $9,468.09 $179,893.70 09/24/2002
SP-9999(588)                    THREE SIGNALS IN REGION 4               7 $3,441.43HAMILTON BROS ELECTRIC INC $172.07 $3,269.36 09/03/2002
HPP-0091(13)19                  CACHE VALLEY HWY; US-91 CORRIDO 1 $154,818.00HIDDEN PEAK ELECTRIC CO INC $7,740.90 $147,077.10 09/04/2002
ISTP-15-6(138)277               I-15 LEHI INTERCHANGE LANDSCAPIN 5 $29,012.16HILLS CONSTRUCTION $1,450.61 $27,561.55 09/25/2002
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SP-9999(607)                    SR-36, SR-48,  SR-112 &  SR-196 2 $93,005.52INTERMOUNTAIN SLURRY SEAL INC $4,650.28 $88,355.24 09/09/2002
SP-9999(609)                    SR-36, SR-48, SR-73, SR-80, SR-111, S 2 $146,135.55 $7,306.78 $138,828.77 09/03/2002
SP-9999(630)                    REGION THREE CHIP SEAL IN UINTAH 2 $63,872.67 $3,193.63 $60,679.04 09/10/2002
SP-9999(632)                    REGION THREE REJUVENATION WASA 1 $58,904.53 $2,945.23 $55,959.30 09/11/2002
SP-9999(633)                    REGION THREE UINTAH BASIN REJUV 2 $16,854.90 $842.75 $16,012.15 09/11/2002
BRO-LC49(44)                    UTAH COUNTY BRIDGES, PHASE TWO 6 $89,316.59J D MCNEIL CONST INC $4,465.83 $84,850.76 09/03/2002
HPP-0172(2)3                    5600 WEST; 3300 SOUTH TO 2100 SOU 16 $81,643.19 $4,082.16 $77,561.03 09/03/2002
SP-15-7(161)336                 I-15 TERRACE SUBDIVISION, CLEARFI 1 $97,989.89 $4,899.49 $93,090.40 09/24/2002
SP-9999(568)                    VARIOUS LOCATIONS, REGION TWO 6 $142,122.40 $7,106.12 $135,016.28 09/04/2002
STP-9999(245)                   VARIOUS LOCATIONS IN REGION TWO 4 $50,134.42 $2,506.72 $47,627.70 09/04/2002
*IM-NH-15-5(31)200              I-15, SEVIER RIVER NORTHWARD 5 $3,263,108.45LAFARGE NORTH AMERICA INC $163,155.42 $3,099,953.03 09/11/2002
NH-0006(18)263                  SR-6; ICELANDER TO RAILROAD OVER 1 $706,765.43LEGRAND JOHNSON CONST CO $35,338.27 $671,427.16 09/09/2002
*IM-15-2(38)61                  NORTH CEDAR CITY INTERCHANGE 18 $531,662.69MEADOW VALLEY CONTRACTORS $26,583.13 $505,079.56 09/26/2002
SP-0151(1)0                     10600 SOUTH; I-15 TO REDWOOD ROA 17 $719,394.99 $35,969.75 $683,425.24 09/17/2002
STP-0089(41)278                 US-89; SOUTH TO NORTH MAPLETON 7 $228,691.70 $11,434.59 $217,257.11 09/10/2002
SP-0006(31)235                  WELLINGTON TO I-70                             1 $436,952.93NIELSON CONSTRUCTION $21,847.65 $415,105.28 09/04/2002
SP-0010(9)0                     I-70 TO PRICE                                          3 $498,488.94 $24,924.45 $473,564.49 09/16/2002
*IMD-IM-80-4(80)144             KIMBALL JUNCTION INTERCHANGE 22 ($40,448.19)RALPH L WADSWORTH CONSTR CO INC ($51,679.38) ($40,448.19) 09/25/2002
BRO-LC35(113)                   JORDAN RIVER AT 1100 WEST 1100 SO 1 $153,346.07 $7,667.30 $145,678.77 09/12/2002
STP-0140(13)2                   EAST JORDAN CANAL; 550 W 14600 SO 6 $5,312.70 $0.00 $5,312.70 09/03/2002
STP-2328(1)0                    SOUTH TEMPLE STREET; MAIN STREE 6 $343,648.17 $17,182.41 $326,465.76 09/20/2002
STP-2328(1)0                    SOUTH TEMPLE STREET; MAIN STREE 4 $137,833.56 $6,891.68 $130,941.88 09/03/2002
STP-9999(250)                   1000 EAST TO 1400 EAST & 500 WEST 4 $11,623.61 $581.18 $11,042.43 09/09/2002
STP-BRF-0126(3)14               SR-126; 1800 SOUTH TO 12TH STREET 13 $42,039.13 $2,101.96 $39,937.17 09/09/2002
STP-BRF-0126(3)14               SR-126; 1800 SOUTH TO 12TH STREET 14 $320,441.21 $16,022.06 $304,419.15 09/20/2002
SP-0068(23)60                   F-35; SR-68 OVER I-80 2 $0.00RESTRUCTION CORPORATION ($887.65) $0.00 09/25/2002
STP-0030(13)120                 INTERSECTION; SR-30 & SWEETWATE 3 $224,775.53S & L EXCAVATING $11,238.78 $213,536.75 09/03/2002
SP-9999(640)                    FLAGGING SERVICE IN PRICE DISTRIC 3 $1,207.50S O S STAFFING SERVICES $60.38 $1,147.12 09/26/2002
STP-0257(4)14                   SR-257, RP 14 TO 33, OVERLAY AND C 1 $736,843.85AKER & PARSON COS INC DBA JACK B PAR $36,842.19 $700,001.66 09/04/2002
STP-LC05(8)                     1000 EAST; MTN ROAD TO PROVIDENC 1 $361,186.46 $18,059.32 $343,127.14 09/25/2002
*SP-15-6(32)276                 I-15 - PLEASANT GROVE INTERCHANG 16 $595,024.71AKER & PARSON COS INC DBA STAKER PA $29,751.24 $565,273.47 09/26/2002
IM-15-4(39)138                  DOG VALLEY THROUGH BAKER CANY 9 $7,011.79 $350.59 $6,661.20 09/25/2002
IM-70-4(42)179                  I-70, CRESCENT JUNCTION TO YELLO 15 $569,521.92 $28,476.10 $541,045.82 09/04/2002
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NH-0006(22)247                  SR-6; WELLINGTON MAIN STREET TO 1 $188,968.78AKER & PARSON COS INC DBA STAKER PA $9,448.44 $179,520.34 09/03/2002
SP-0199(2)0                     SR-199 2 $897,516.99 $44,875.85 $852,641.14 09/03/2002
SP-9999(599)                    TRAFFIC CONTROL - UDOT REGION T 10 $39,466.80UTAH BARRICADE $1,973.34 $37,493.46 09/12/2002
*STP-BRF-0009(3)11              BRIDGE OVER VIRGIN RIVER EAST OF 3 $442,809.50WADSWORTH BROS CONST CO INC $22,140.48 $420,669.02 09/20/2002
BRF-0012(4)0                    0.11 MILES EAST OF SR-89                    1 $270,807.01 $13,540.35 $257,266.66 09/03/2002
NH-BRF-0006(10)178              SR-6, UPRR 0.5 MILES SE OF MOARK J 7 $195,481.69 $9,774.08 $185,707.61 09/03/2002
SP-0079(3)3                     WALL, 30TH & 31ST IN OGDEN 9 $1,411,162.63 $70,558.13 $1,340,604.50 09/20/2002
STP-LC57(6)                     WEBER RIVER PARKWAY TRAIL           2 $46,005.98ASATCH ENGINEERING CONTRACTORS IN $2,300.30 $43,705.68 09/30/2002
STP-0198(1)166                  SR-198, PAYSON TO SPANISH FORK   6 $520,622.54WESTERN QUALITY CONCRETE INC $26,031.13 $494,591.41 09/20/2002
SP-9999(571)                    SR-89 AT SR 114, ULTRA-THIN WHITET 3 $2,063.83WORKMAN CONSTRUCTION CO ($2,223.72) $2,063.83 09/26/2002
STP-2290(2)10                   1300 SOUTH; 1700 EAST TO FOOTHILL 4 $300,772.49 $15,038.62 $285,733.87 09/09/2002

Totals $33,826,069.78$1,594,672.91$35,557,994.12
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